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Cable Hauling

Overview of work today: installation & preliminary adjustment of strands #58, #59, & #60 was completed;
hauling of strands #59 (started yesterday), #60, & #61 was completed; and hauling of strand #62 was
started.

CJ Biskner's crew was working on installing at the North side of the Tower. The labor for this crew is listed
below. Obra Paulk's crew was working on installing at the South side of the Tower. Tony Costa's crew
was working on adjusting, floating, hauling and other misc work around the Tower. For these 2 crews, see
Sami Daouk's diary for the list of labor. Also, see Sami’s diary and Saman Soheili’s diary for additional
commentary on details of the work performed.

*********
Work at the Tower saddle:
- From 08:30 until 08:50, I was in the office discussing some of the currect issues with Roman Granados &
Warren Collins..
- I arrived at the Tower at 09:00. Prior to this, see Sami & Saman’s diaries for details of the work
performed. At 09:00, the following work was ongoing: 1) preliminary adjustment of strand #58 in the
South trough, & 2) prep work & forming of strand #59 in both the North & South troughs.
- From 09:20 until 09:40, I walked the North & South side-spans to check strand #59 for twist and
damage. None was noticed.
- From 10:00 until 10:25, I was doing general inspection of installed strands #56 thru #58. I noticed no
issues. Part of the inspection included checking the height of the installed strand on #58 in the North
trough. I marked this trough with an inspection line to check to see how the strand height looks while they
are using the new forming & installing methods recently adopted. The strand height varied from 58mm to
60mm (plan = 58mm) for the entire length of the saddle. See attached photo.
- At 10:55, installation of strand #59 was started in the North trough.
- At 11:05, installation of strand #59 was started in the South trough.
- At 11:15, hauling of strand #60 was completed.
- From 11:15 until 11:55, the floating clamps were installed on strand #60.
- At 11:35, installation of strand #59 was completed in the North trough. The wire placement was
acceptable for the entire length of the saddle.
- At 11:45, installation of strand #59 was completed in the South trough. The wire placement was
acceptable for the majority of the saddle. However, there was one crossed wire about 0.5m west of
center. It was along the side of the strand, and could be seen in the area of the low castellation of divider
plate. This wire was corrected prior to adjusting the strand.
- At 12:40, strand #60 was floated in the North side-span & North main-span.
- At 12:50, strand #60 was floated from the Tower rollers on the North side, and then prep work started for
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installing the strand.
- From 12:50 until 13:10, I walked the North & South side-spans to check strand #60 for twist and
damage. None was noticed.
- At 13:00, hauling of strand #61 was started.
- At 13:00, strand #60 was floated in the South side-span.
- At 13:15, strand #60 was floated from the Tower rollers on the South side, and then prep work started for
installing the strand.
- From 13:30 until 13:45, preliminary adjustment of strand #59 was done in the North trough. The strand
was moved easterly by about 1.0m.
- From 13:50 until 14:00, ¬preliminary adjustment of strand #59 was done in the South trough. The strand
was moved easterly by about 1.7m.
- At 14:45, installation of strand #60 was started in the North trough.
- At 15:05, hauling of strand #61 was completed.
- From 15:05 until 15:40, the floating clamps were installed on strand #61.
- From 15:25 until 15:45, I walked the North & South side-spans to check strand #61 for twist and
damage. None was noticed.
- At 15:45, strand #61 was floated in the North & South side-spans. – Note: When the South side-span
was floated, the strand caught on the cable formers that were recently installed at mid-span, and the cable
formers were bent. I did not see any damage to the strand, but several of the cable formers were
damaged.
- At 15:50, installation of strand #60 was completed in the North trough. The wire placement was
acceptable for the entire length of the saddle.
- At 16:00, installation of strand #60 was completed in the South trough. The wire placement was
acceptable for the entire length of the saddle.
- From 16:00 until 17:15, the upper portion of the divider plates was being installed in between troughs 5 &
6 on the North side of the Tower saddle.
- At 16:20, strand #61 was floated in the North main-span.
- From 16:50 until 17:20, ¬preliminary adjustment of strand #60 was done in the South trough. The strand
was moved easterly by about 0.8m.
- At 16:25, hauling of strand #62 was started.
- From 17:20 until the end of the shift, the upper portion of the divider plates was being installed in
between troughs 5 & 6 on the South side of the Tower saddle.
- At 18:20, the hauling of strand #62 was paused because some wires got snagged on a roller near the top
of the North main-span. Several wires were bent. I did not get a good look at the area because it was
taped up quickly to resume hauling. The final position of this area of the strand will be near the South side
of the Tower, probably just to the east side of the Tower saddle.
- At the end of the shift at 19:05, the status of the work was: 1) hauling of strand #62 was stopped with the
haul frame at the South side of the Tower, 2) forming of strand #61 was ongoing in the North trough, but
installation had not yet started, & 3) strand #61 on the South trough was still in the Tower rollers.
- From 19:30 until 21:00, I was at the office. I spoke with Warren Collins to give him an update of recent
issues (bent wires on strand #62, damaged cable formers). Also, he told me about some recent
discussions in meetings regarding what ABF can do to try to minimize the amount of banking of wires in
the easterly 6-8 inches of the strand at the Tower saddle.

.

Bid Item: 067 C-PWS-001.06704-0120F4 Install & Adjust PWS 1-5

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ROGELIO RUIZIronworker 8.00 2.00 2.00 12.00

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00

JNM JEFFREY SCOTTOperator 8.00 2.00 2.00 12.00

JNM RENE MULATOIronworker 8.00 2.00 2.00 12.00

APP ETHAN KENTIronworker 8.00 2.00 2.00 12.00
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JNM STANLEY DALIEIronworker 8.00 2.00 2.00 12.00

JNM MATTHEW COCHRANIronworker 8.00 2.00 2.00 12.00

FOR CHRISTOPHER BISKNERIronworker 8.00 2.00 2.00 12.00

JNM HOWARD SCHROYEROperator 8.00 2.00 2.00 12.00

Attachment

Instaled strand #58-North at Tower, height = about 58mm at about
5mm below the inspection line marked 63mm above strand below.
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